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Abstract 

 

The background of thus research is the increase of production 
costs, so companies have to make plans/budget as a control tool to create 
efficiency in production costs. The purpose of this research is to 
investigate and analyze that the budget can be used as a control tool to 
make efficiency at Colossal Art CV Indonesia. This research used a 
quantitative approach and descriptive data analysis techniques. The 
result of this research indicate that the results of 3 different projects that 
have been studied show efficient results, which means that Colossal Art 
Indonesia CV has been successful in using and managing the 
production cost budget or in other words there is no realization of the 
production cost budget which exceeds the budget for production costs 
that have been set. The implication in this research is that in the future 
management will improve in carrying out the production cost budget 
and the company keep improving this cost control efficiently in order to 
achieve the company’s goals to obtain optimal profit. 
Keywords: Budget, Control Tools, Efficiency 
  



ix 

 

ABSTRAK 

 

Penelitian ini dilatar belakangi oleh seringnya terjadi 
kenaikan pada biaya-biaya produksi, sehingga perusahaan perlu 
melakukan rencana/anggaran biaya sebagai alat pengendalian 
agar tercipta efisiensi pada biaya produksi. Tujuan penelitian ini 
adalah untuk menguji dan menganalisis bahwa anggaran biaya 
dapat digunakan sebagai alat pengendalian guna mewujudkan 
efisiensi pada CV Colossal Art Indonesia. Penelitian ini 
menggunakan pendekatan kuantitatif dengan teknik analisis data 
deskriptif. Hasil penelitian ini menunjukkan bahwa secara 
keseluruhan hasil dari 3 (tiga) proyek yang berbeda yang telah 
diteliti menunjukkan hasil yang efisien, dimana itu berarti bahwa 
CV Colossal Art Indonesia sudah sukses dalam menggunakan 
dan mengelola anggaran biaya produksi atau dengan kata lain 
tidak ada realisasi anggaran biaya produksi yang melebihi dari 
anggaran biaya produksi yang telah ditetapkan sebelumnya. 
Implikasi dalam penelitian ini yaitu agar kedepannya manajemen 
lebih meningkatkan dalam melakukan anggaran biaya produksi 
dan perusahaan terus meningkatkan pengendalian biaya ini 
secara efisien agar tercapai tujuan perusahaan untuk 
mendapatkan laba yang optimal. 
Kata kunci: Anggaran Biaya, Alat Pengendalian, Efisiensi 
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