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Dalam melakukan perencanaan produksi, setiap aspek dari semua kegiatan produksi
harus dapat di perhitungkan baik dalam hal kemampuan dan keterbatasan sumber daya yang
dimiliki. Diperlukan upaya optimalisasi biaya produksi dengan memperhatikan perencanaan
kapasitas sumberdaya yang dimiliki perusahaan. Perencanaan kapasitas produksi sangat
dibutuhkan dalam menentukan tujuan perusahaan dimana perusahaan harus memperhatikan
perencanaan produksi yang di sesuaikan permintaan pasar. Dalam aktifitas produksi shortening
setiap harinya, perusahaan memproduksi sesuai dengan permintaan konsumen. Masalah yang
sering dihadapi perusahaan saat ini adalah ketidakseimbangan antara kebutuhan kapasitas
dengan tenaga yang ada.

Metode yang digunakan dalam penelitian yaitu metode Rough Cut Capacity
Planning (RCCP). RCCP merupakan perencanaan untuk menguji ketersediaan kapasitas
produksi yang tersedia dalam memenuhi jadwal induk produksi yang telah di tetapkan. Dari hasil
penelitian diketahui bahwa kedua workcenter mengalami kekurangan. Kapasitas. Workcenter
filling mengalami kekurangan kapasitas pada periode Maret,April,Juni,Agustus November
sedangakan workcenter pengemasan hanya mampu memenuhi kebutuhan kapasitas pada 2
periode saja. Usulan perbaikan yang diberikan terkait perencanaan kapasitas yakni dengan
melakukan subcontract atau penambahan 1 mesin pada workcenter pengemasan. Dengan
begitu diharapkan jumlah kapasitas menjadi lebih seimbang sehingga keuntungan yang
diperoleh juga dapat lebih ditingkatkan
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In carrying out production planning, every aspect of all production activities
must be taken into account both in terms of capabilities and limited resources owned.
Efforts are needed to optimize production costs by taking into account the capacity
planning of the company's resources. Production capacity planning is needed in
determining the company's objectives where companies must pay attention to production
planning that is adjusted to market demand. In shortening production activities every day,
the company produces in accordance with consumer demand. The problem that is often
faced by companies today is the imbalance between capacity needs and existing staff.

The method used in this research is the Rough Cut Capacity Planning (RCCP)
method. RCCP is a plan to test the availability of available production capacity in meeting
the master production schedule that has been set. From the results of the study note that
the two workcenter experienced shortages. Capacity. Workcenter filling experienced a
shortage of capacity in the period March, April, June, August November while the
packaging workcenter was only able to meet the capacity requirements in only 2 periods.
Proposed improvements given related to capacity planning namely by subcontracting or
adding 1 machine to the packaging workcenter. In this way, it is expected that the amount
of capacity will be more balanced so that the benefits can also be increased

Keywords: Capacity planning, RCCP, master production schedule



